
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0029

VB I-70 Super-fund Site

SDMS Document ID

2027805

Time Period: 26JUN04 fc 02JUL04 Report # 003

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

17

4,664.25

Date of Last Accident:

Hours Worked w/o Accident:

N/A

4,664.25

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

16JUN04

31OCT05
01DEC04

16JUN04

Finished

30DEC04
15MAR05
15JAN05

15MAR05

DUR
Current

Start

16JUN04*

16JUN04*

Finished

15DEC04

15MAR05

DUR
%

Complete

15
0
0

5
' These dates are actual dates.

Conditions/Events which have/may result In delayed progress

None.

Current Project Activities
Property owners were contacted and restoration appointments were scheduled.
Ten properties remediated to backfill this week.
Ten restoration appointments completed for a total of 228 to date.
Seventeen completion appointments completed.
Digital copies of property files were created and property completion packets composed.
Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Wednesday, June 30, 2004 for a weekly
meeting.
Procurement of sprinkler system subcontract underway.

Upcoming Project Activities

• Remediation of 10 homes scheduled for next week.
• Restoration appointments to continue, with fifteen scheduled for next week.
• Site walk for sprinkler system subcontractors scheduled for July 8, 2004.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
10

43,383

To Date
21

84,884*

.... : " • • • . . ' . ' Comment

'Approximate totals
Project Photos

Additional Comments/Observations
o None

Signed: Michelle Smith Date:
02JUL04
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